Timeline - Implementation of the 4th Railway Package - Technical Pillar

				2	2016									20)17												2018								2019			
	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	<mark>Aug</mark> Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr I	May J	lun J	ul
Vehicle Authorisation																																						
ERA Workshops VA	19/20					18/1	9	6/8																														
ERA Workshops OSS	13/20	22				10/1	15	0,0																														
IA - Rules for VA authorisation procedure																		23			16				31	IA	Adoption											
Register																																						
IA - EVR Specifications																		23			16				31		IA A	doption by EC										
Declaration of Verification																																						
IA - Template f. EC declaration of verification																													23			16				31	IA Adop by E	
Safety																																						
SSC			_												_																							
ERA Workshops SSC				_	21/2	22												_		_	_			_							_							
ERA Workshops OSS		22		_			15													_				_							_							
IA - Practical Arrangements for SSC																		23			16				25/31	1	IA A	doption by EC										
DA - CSM Conformity Assessment																																						
1st expert group														21												Т												
Public consultation																				5	15																	
2nd expert group																					16/1	7					4	10	DA	Adoptio	n by EC							
DA - CSM on Supervision																																						
1st expert group														21/22																								
Public consultation																		10	15																			
2nd expert group																			15/1	6			5/9		DA	Adopti	on by EC											
IA -ECM Regulation and scope extension																																						
Public consultation																												10	25				5		IA Ado	ption b	y EC	
ERTMS																																						
Reg on ERTMS track side project																		23			16				31		IA A	doption by EC										
DA - TSI Revision					_																					-												
Experts group		28/29	Ð				16/1			28	6		DA A	doption	by EC																							
Other																																						
IA - Fees and charges																																						
Public consultation																		23			16				31		IA A	doption by EC										
IA - Board of Appeal																																						
Public consultation												3		21								28		IA Ado	ption by	EC												

ERA Meeting or activity
EC Adoption
Summer break
Task
Subtask